COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 06/ 2019

ESTI MATE SUMVARY 12: 03: 37
CONTI D C22383 ESTI MATE NG 0003 PROG SPEC YR: 2005
PCN: 22383- Bl D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 35.5 DAYS TI ME ALLOW 78 WORK DAYS
R2 ADA RAMPS |-25 INT S NEV- N PERCENT TIME:  45.51 ORI G TI ME ALLOW 70 WORK DAYS
PRQJECT NO. STMD252- 469
R2 ADA RAMPS |-25 INT S NEV- N
NAME OF ROAD:
PRQJECT COUNTI ES: EL PASO
CONTRACTOR:
AVERY ASPHALT | NC. PAY PERI OD ENDI NG 04/ 27/ 2019 DATE TI ME STARTED 11/16/2018
7770 VENTURE STREET DATE LET 09/ 06/ 2018 DATE WORK BEGAN  12/18/2018
DATE AWARDED 09/ 25/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 11/14/2018 DATE ACCEPTED
COLORADO SPRI NGS CO 80951 (719) 471-0110 DATE NOTI CE TO PROCEED 11/16/2018
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQIECT AMI: $ 840, 864. 67 PARTI Cl PATI NG $ 2, 000. 00 $ 0. 00
AWARD PROJECT AMT:  $ 747,127. 70 NON- PARTI Cl PATI NG 276, 624. 85 155, 697. 00
PERCENT COMPLETE: 33. 14% TOTAL EARNI NGS 278, 624. 85 155, 697. 00
FUNDS AVAI LABLE: $ 562, 239. 82 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 278, 624. 85 155, 697. 00
TOTAL CLAI M5 $ 0.00 RETAI NAGE -7,818.75 -4,580. 91
SECURI TI ES ENCUMBERED 0. 00 0.00
NET EARNI NGS 270, 806. 10 151, 116. 09
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 270, 806. 10 151, 116. 09
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 151, 116. 09

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22383 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22383-BID ESTI MATE RUN 05/ 06/ 2019
PRQJECT: STMD252- 469 ESTI MATE NO 0003 12:03: 37
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY- [-25 (Site 1)

0005 202-00170 Ginding And Texturing Concrete Pavement 100. 000 0. 000
Sy 0. 000 0. 00
175. 00000 0. 000 0. 00
0010 202-00200 Renoval of Sidewal k 645. 000 198. 900
SY 0. 000 0. 00
12. 30000 198. 900 2,446. 47
0015 202- 00203 Renoval of Curb and Gutter 83. 000 53. 200
LF 0. 000 0. 00
16. 30000 53. 200 867. 16
0020 202-00206 Renoval of Concrete Curb Ranp 413. 000 43. 400
5% 0. 000 0. 00
20. 00000 43. 400 868. 00
0025 202-00828 *Renmpval of Traffic Signal Equipnent 1. 000 1. 000
LS 0. 000 0. 00
10, 000. 00000 1. 000 10, 000. 00
0030 202-00889 Renoval of Detectabl e Warning 13. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0035 203-00100  Mick Excavation 10. 000 0. 000
Ccy 0. 000 0. 00
200. 00000 0. 000 0. 00
0040 208-00090 *Erosi on Control (Curb Ranp) 77.000 8. 000
EACH 0. 000 0. 00
75. 00000 8. 000 600. 00
0045 210-00810 Reset Ground Sign 2. 000 0. 000
EACH 0. 000 0. 00
450. 00000 0. 000 0. 00
0050 210-00827 *Reset Pull Box 5. 000 1. 000
EACH 0. 000 0. 00
1, 000. 00000 1.000 1, 000. 00
0055 213-00067 Rock Miul ch (Weed Free) 66. 000 0. 000
SF 0. 000 0. 00

15. 00000 0. 000 0. 00



CONTI D

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 3
ESTI MATE RUN 05/ 06/ 2019

CAT NO0200

0060 304-06007

0065

403- 00720

0070

608- 00000

0075

608- 00010

0080

608- 00015

0085

609-21010

0090

609- 21020

0095

610- 00030

0100 630-80355

CAT NO0201

0105 202-00039

22383
22383-BI D
STMD252- 469
I TEM
DESCR! PTI ON
ROADWAY- 1-25 (Site 1)

Aggregat e Base Course (Cl ass 6)

Hot M x Asphalt (Patching) (Asphalt)
Concrete Sidewal k
Concrete Curb Ranp
Det ect abl e Wr ni ngs
Curb and Gutter Type 2 (Section I|-B)
Curb and Gutter Type 2 (Section Il-B)
Medi an Cover Material (Concrete)
*Portabl e Message Sign Pane

ROADWAY - Powers Blvd (Site 2)

Renoval of Bollard

ESTI MATE NO 0003 12:03: 37
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANDOUNT
UNIT PRICE
10. 000 0. 000
oY 0. 000 0. 00
131. 00000 0. 000 0. 00
10. 000 0. 000
TON 0. 000 0. 00
375. 00000 0. 000 0. 00
292. 000 7.000
sy 0. 000 0. 00
61. 00000 7.000 427.00
500. 000 33. 000
sy 0. 000 0. 00
90. 00000 33. 000 2,970. 00
604. 000 102. 000
SF 502. 000 41, 666. 00
83. 00000 604. 000 50, 132. 00
33. 000 33. 000
LF 0. 000 0. 00
28. 45000 33. 000 938. 85
125. 000 40. 200
LF 0. 000 0. 00
42. 00000 40. 200 1,688. 40
731. 510 580. 250
SF 151. 260 2, 268. 90
15. 00000 731. 510 10, 972. 65
12. 000 5. 000
EACH 1. 000 5, 085. 00
5, 085. 00000 6. 000 30, 510. 00
CAT 0200  CURRENT AMT $  262,396.90$  49,019.90% 113, 420.53
1.000 0. 000
EACH 1.000 700. 00
700. 00000 1. 000 700. 00



CONTI D: C22383 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22383-BID ESTI MATE RUN 05/ 06/ 2019
PRQJECT: STMD252- 469 ESTI MATE NO 0003 12: 03: 37
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 ROADWAY - Powers Blvd (Site 2)

0110 202-00170 Ginding And Texturing Concrete Pavement 50. 000 0. 000
Sy 0. 000 0. 00
175. 00000 0. 000 0. 00
0115 202-00200 Renoval of Sidewal k 274.000 13. 300
SY 187. 860 2,310. 68
12. 30000 201. 160 2,474.27
0120 202-00203 Renoval of Curb and Gutter 836. 000 34.420
LF 219. 000 3,569.70
16. 30000 253. 420 4,130.75
0125 202-00206 Renoval of Concrete Curb Ranp 685. 000 54. 600
SY 386. 440 7,728.80
20. 00000 441. 040 8, 820. 80
0130 202-00827 *Renmoval of Pull Box 5. 000 0. 000
EACH 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
0135 203-00100 Mick Excavati on 10. 000 0. 000
cY 0. 000 0. 00
200. 00000 0. 000 0. 00
0140 208-00090  *Erosion Control (Curb Ranp) 76. 000 7.000
EACH 41. 000 3, 075. 00
75. 00000 48. 000 3, 600. 00
0145 210-00810 Reset Ground Sign 1. 000 0. 000
EACH 0. 000 0. 00
450. 00000 0. 000 0. 00
0150 304-06007  Aggregate Base Course (Cl ass 6) 15.170 0. 000
CcY 15. 170 1,987. 27
131. 00000 15. 170 1, 987. 27
0155 403-00720 Hot M x Asphalt (Patching) (Asphalt) 10. 000 0. 000
TON 0. 000 0. 00
375. 00000 0. 000 0. 00
0160 608- 00000 Concrete Sidewal k 229. 000 5. 000
SY 173. 280 10, 570. 08

61. 00000 178. 280 10, 875. 08



CONTI D: C22383 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 22383-BID ESTI MATE RUN 05/ 06/ 2019
PRQIECT STMD252- 469 ESTI MATE NO. 0003 12:03: 37
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY THI S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0201 ROADWAY - Powers Blvd (Site 2)
0165 608-00010 Concrete Curb Ranp 743. 000 64. 200
Sy 381. 360 34,322. 40
90. 00000 445. 560 40, 100. 40
0170 609-21010 Curb and Gutter Type 2 (Section I-B) 220. 000 0. 000
LE 49. 250 1,401. 16
28. 45000 49. 250 1,401.16
0175 609-21020 Curb and CGutter Type 2 (Section Il-B) 616. 000 42.750
LF 152. 500 6, 405. 00
42.00000 195. 250 8, 200. 50
0180 613-07002 *Type Two Pull Box 5. 000 1. 000
EACH 0. 000 0. 00
1, 500. 00000 1.000 1, 500. 00
CAT 0201 CURRENT AMT $ 199,504.27 $ 72,070.09 % 83, 790. 23
CAT NO0202 ROADWAY (Non Specific - Ceneral)
0007 202-00190 Rem of Conc Median Cover Matl CMO #2 61. 630 0. 000
Sy 61. 630 2,045.50
33. 19000 61. 630 2,045.50
0185 203-01597 Pot hol i ng 40. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0. 00
0190 625-00000  Construction Surveying 1. 000 0.198
LS 0.168 7,560. 00
45, 000. 00000 0. 366 16, 470. 00
0195 626- 00000 *Mobi | i zati on 1. 000 0.500
LS 0. 100 3, 000. 00
30, 000. 00000 0. 600 18, 000. 00
0200 626-01104  *Public Information Services (Tier V) 1. 000 0. 400
LS 0. 200 240. 00
1, 200. 00000 0. 600 720. 00
0205 627-00002 Ther nopl asti c Pavement MarKking 500. 000 0. 000
SF 0. 000 0. 00

15. 00000 0. 000 0.00



CONTI D: C22383 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 22383-BID ESTI MATE RUN 05/ 06/ 2019
PRQJECT: STMD252- 469 ESTI MATE NO 0003 12: 03: 37
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0202 ROADWAY (Non Specific - Ceneral)

0210 630- 00000 *Fl aggi ng 3, 000. 000 33. 500
HOUR 86. 500 2,443.63
28. 25000 120. 000 3,390. 00
0215 630- 00007 *Traffic Control Inspection 44. 000 35. 000
DAY 8. 000 1, 084. 80
135. 60000 43. 000 5, 830. 80
0220 630-00012 *Traffic Control Managenent 74.000 15. 000
DAY 24.000 14, 373. 60
598. 90000 39. 000 23,357.10
0225 630-80335 *Barricade (Type 3 MA) (Tenporary) 16. 000 1.500
EACH 0. 000 0. 00
113. 00000 1.500 169. 50
0230 630-80340 *Pedestrian Barricade (ADA) 250. 000 70. 000
LF 0. 000 0.00
10. 00000 70. 000 700. 00
0235 630-80341  *Construction Traffic Sign (Panel Size A) 340. 000 11. 500
EACH 13. 000 587. 60
45.20000 24.500 1,107. 40
0240 630-80342  *Construction Traffic Sign (Panel Size B) 90. 000 11. 000
EACH 9. 000 406. 80
45. 20000 20. 000 904. 00
0245 630-80357 *Advance Warning Fl ashing or Sequencing Arrow Panel (B 12. 000 1.500
Type
ype) EACH 1. 000 1, 130. 00
1, 130. 00000 2.500 2,825.00
0250 630-80360  *Drum Channel i zi ng Device 600. 000 42.000
EACH 8. 000 226. 00
28. 25000 50. 000 1,412.50
0255 630-80364  *Drum Channel i zing Device (Wth Light) (Steady Burn) 60. 000 0. 000
EACH 0. 000 0. 00
33. 90000 0. 000 0. 00
0260 630-80380 *Traffic Cone 200. 000 27.000
EACH 52. 500 475. 13

9. 05000 79.500 719. 48



CONTI D: C22383 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 22383-BID ESTI MATE RUN 05/ 06/ 2019
PRQJECT: STMD252- 469 ESTI MATE NO 0003 12: 03: 37
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0202 ROADWAY (Non Specific - Ceneral)

0265 630-80393 *Stackabl e Vertical Panels 150. 000 21.500
EACH 30. 500 1, 033. 95
33. 90000 52. 000 1,762. 80
0270 700-70010 F/ A M nor Contract Revisions 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0275 700-70011 F/ A Partnering 3, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0280 700-70034 F/ A Asphalt Surface Repair 50, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0285 700- 70310 F/ A Landscapi ng 10, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0290 700-70380 F/ A Erosion Control 20, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00

CAT 0202 CURRENT AMI $  372,963.50$ 34,607.01% 79, 414.08
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0295 620-00020 Sanitary Facility 6. 000 2.000
EACH 0. 000 0. 00
1, 000. 00000 2.000 2,000. 00
CAT 0400 CURRENT AMT $ 6,000.00 % 0.00$ 2, 000. 00

PRQJECT TOTAL CURRENT AMI $  840,864.67 $ 155,697.00% 278, 624. 84



